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ESTIMATE RUN 08/13/2013

ESTIMATE SUMMARY 14:23:03

CONTID: C15042         ESTIMATE NO: 0010 PROG 2005

PCN: 15042-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 PASS LANES MONTE VISTA & ALAMOSA PERCENT TIME:

PROJECT NO: NH 1602-105                   

US 160 PASS LANES MONTE VISTA & ALAMOSA

NAME OF ROAD: SH160A

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 08/10/2013 DATE TIME STARTED 05/04/2012

14802 W. 44th AVENUE DATE LET 04/12/2012 DATE WORK BEGAN

 DATE AWARDED 04/26/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/04/2012 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 05/04/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,805,676.01 PARTICIPATING $ $ 1,521,573.60

AWARD PROJECT AMT: 5,860,288.16 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -22,871.05

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.76

WORK DAYS

WORK DAYS

87.67%

838,850.51

1,521,573.60

1,498,702.55

1,498,702.55

$

$

$

$

5,966,825.50

0.00

5,966,825.50

0.00

5,966,825.50

-87,904.32

0.00

5,878,921.18

0.00

AMOUNT DUE 5,878,921.18 1,498,702.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,498,702.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

RIO GRANDE

  

156.0 TIME ALLOW: 170

ORIG TIME ALLOW: 170
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PCN: 15042-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

18,810.14000 18,810.141.000

0.00

0010 Removal of Structure 4.000

0.000

202-00001  
 

4.000

EACH

5,073.82000 20,295.284.000

0.00

0015 Removal of Delineator 254.000

0.000

202-00090  
 

254.000

EACH

5.07000 1,287.78254.000

0.00

0020 *Removal of Pavement Marking 18,255.000

1,832.000

202-00250  
 

20,087.000

SF  

3.15000 63,274.0520,087.000

5,770.80

0025 *Removal of Ground Sign 9.000

0.000

202-00810  
 

9.000

EACH

152.21000 1,369.899.000

0.00

0030 *Removal of Fence 15,632.000

0.000

202-01000  
 

15,632.000

LF  

0.50000 7,816.0015,632.000

0.00

0035 Muck Excavation 720.000

0.000

203-00100  
 

720.000

CY  

8.79000 6,328.80720.000

0.00

0040 Proof Rolling Deleted By 105 #28 0.000

0.000

203-01100  
 

0.000

HOUR

102.83000 0.000.000

0.00

0045 Rolling 4.000

0.000

203-01140  
 

4.000

HOUR

114.15000 456.604.000

0.00

0050 Blading 14.000

0.000

203-01500  
 

14.000

HOUR

131.13000 1,835.8214.000

0.00

0055 Potholing 4.000

0.000

203-01597  
 

4.000

HOUR

136.99000 547.964.000

0.00
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PCN: 15042-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Excavation Deleted By 105 0.000

0.000

206-00000  
 

0.000

CY  

101.48000 0.000.000

0.00

0065 Structure Backfill (Class 1) Deleted By 105 0.000

0.000

206-00100  
 

0.000

CY  

101.48000 0.000.000

0.00

0070 Topsoil 6,588.000

0.000

207-00205  
 

6,588.000

CY  

15.11000 99,544.686,588.000

0.00

0070 MATERIAL ALLOWANCE TOP SOIL 0.000

0.000CY  

15.11000 0.000.000

0.00

0075 *Erosion Log Deleted By 105 0.000

0.000

208-00005  
 

0.000

LF  

4.21000 0.000.000

0.00

0080 *Silt Fence 17,803.000

0.000

208-00020  
 

17,803.000

LF  

0.98000 17,446.9417,803.000

0.00

0085 Concrete Washout Structure Deleted By 105 0.000

0.000

208-00045  
 

0.000

EACH

507.38000 0.000.000

0.00

0090 Vehicle Tracking Pad Deleted By 105 0.000

0.000

208-00070  
 

0.000

EACH

1,014.76000 0.000.000

0.00

0095 *Removal and Disposal of Sediment (Labor) 11.000

11.000

208-00103  
 

22.000

HOUR

32.47000 714.3422.000

357.17

0100 *Removal and Disposal of Sediment (Equipment) 11.000

11.000

208-00105  
 

22.000

HOUR

70.02000 1,540.4422.000

770.22

0105 Sweeping (Sediment Removal) Reinstated by 105 #29 0.000

0.000

208-00106  
 

0.000

HOUR

152.21000 0.000.000

0.00
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PCN: 15042-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Removal of Trash 0.000

0.000

208-00107  
 

5.000

HOUR

55.70000 0.000.000

0.00

0115 Erosion Control Supervisor 141.000

10.000

208-00206  
 

170.000

DAY 

59.69000 9,013.19151.000

596.90

0120 Dust Palliative (Magnesium Chloride) Deleted By 105 0.000

0.000

209-00600  
 

0.000

GAL 

0.78000 0.000.000

0.00

0125 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

3.000

EACH

405.91000 0.000.000

0.00

0130 *Reset Mailbox Structure (Type 3) 1.000

0.000

210-00013  
 

1.000

EACH

431.27000 431.271.000

0.00

0135 *Reset Ground Sign 3.000

0.000

210-00810  
 

33.000

EACH

202.95000 608.853.000

0.00

0140 *Seeding (Native) 0.000

14.800

212-00006  
 

14.800

ACRE

471.51000 6,978.3514.800

6,978.35

0145 *Soil Conditioning 0.000

14.800

212-00032  
 

14.800

ACRE

1,978.79000 29,286.0914.800

29,286.09

0150 *Mulching (Weed Free Straw) 0.000

14.800

213-00004  
 

14.800

ACRE

629.15000 9,311.4214.800

9,311.42

0155 *Mulch Tackifier 4,000.000

3,555.000

213-00061  
 

7,555.000

LB  

2.28000 17,225.407,555.000

8,105.40

0160 *Soil Retention Blanket (Straw/Coconut) Deleted By 105 
#28

0.000

0.000

216-00041  
 

0.000

SY  

2.49000 0.000.000

0.00



CONTID: C15042         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15042-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Herbicide Treatment Deleted By 105 0.000

0.000

217-00020  
 

0.000

HOUR

121.77000 0.000.000

0.00

0170 *Aggregate Base Course (Class 2) 54,048.000

0.000

304-02005  
 

54,048.000

CY  

18.91000 1,022,047.6854,048.000

0.00

0170 MATERIAL ALLOWANCE ABC Class 2 0.000

0.000CY  

5.31479 0.000.000

0.00

0170 MATERIAL ALLOWANCE ABC Class 2 0.000

0.000CY  

5.31479 0.000.000

0.00

0170 MATERIAL ALLOWANCE ABC CL 2 0.000

0.000TON 

2.96000 0.000.000

0.00

0170 MATERIAL ALLOWANCE ABC CL 2 0.000

0.000TON 

2.96000 0.000.000

0.00

0175 Aggregate Base Course (Class 6) 15,685.000

1,499.000

304-06007  
 

17,184.000

CY  

21.76000 373,923.8417,184.000

32,618.24

0175 MATERIAL ALLOWANCE ABC Class 6 0.000

0.000CY  

6.87676 0.000.000

0.00

0175 MATERIAL ALLOWANCE ABC CL 6 0.000

0.000TON 

3.83000 0.000.000

0.00

0180 Aggregate Base Course (Special) 0.000

46.720

304-09014  
 

46.720

TON 

101.48000 4,741.1546.720

4,741.15

0185 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

553.000

0.000

310-00608  
 

553.000

SY  

1.65000 912.45553.000

0.00
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PCN: 15042-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 Hot Mix Asphalt (Patching) (Asphalt) Deleted By 105 #28 0.000

0.000

403-00721  
 

0.000

SY  

45.66000 0.000.000

0.00

0195 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 25,161.020

0.000

403-34721  
 

25,161.020

TON 

67.08000 1,687,801.2225,161.020

0.00

0195 MATERIAL ALLOWANCE 5/8" Rock 0.000

0.000TON 

2.66265 0.000.000

0.00

0195 MATERIAL ALLOWANCE Crusher Fines 0.000

0.000TON 

4.09629 0.000.000

0.00

0195 MATERIAL ALLOWANCE HMA CRUSHER FINES 0.000

0.000TON 

7.24000 0.000.000

0.00

0195 MATERIAL ALLOWANCE HMA 5/8" ROCK 0.000

0.000TON 

7.24000 0.000.000

0.00

0200 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 2,786.450

17,421.760

403-34731  
 

20,208.210

TON 

76.66000 1,549,161.3820,208.210

1,335,552.12

0200 MATERIAL ALLOWANCE 5/8" Rock 8,589.550

-8,589.550TON 

2.66266 0.000.000

-22,871.05

0205 Emulsified Asphalt (Slow-Setting) 3,158.000

7,003.000

411-10255  
 

10,161.000

GAL 

2.75000 27,942.7510,161.000

19,258.25

0210 Emulsified Asphalt (Prime Coat) Deleted By 105 0.000

0.000

411-10300  
 

0.000

GAL 

3.04000 0.000.000

0.00

0215 Geogrid Reinforcement 49,988.000

0.000

506-01020  
 

49,988.000

SY  

1.30000 64,984.4049,988.000

0.00
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PCN: 15042-BID    ESTIMATE RUN

PROJECT: NH 1602-105                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 MATERIAL ALLOWANCE GeoGrid 0.000

0.000SY  

0.75246 0.000.000

0.00

0220 *End Post 7.000

0.000

607-00005  
 

7.000

EACH

147.14000 1,029.987.000

0.00

0225 *Corner and Line Brace Post 34.000

0.000

607-00010  
 

34.000

EACH

170.48000 5,796.3234.000

0.00

0230 *Fence Barbed Wire with Metal Posts 15,223.000

0.000

607-01000  
 

15,223.000

LF  

1.07000 16,288.6115,223.000

0.00

0235 *Fence (Plastic) 400.000

0.000

607-11525  
 

400.000

LF  

2.54000 1,016.00400.000

0.00

0240 *16 Foot Gate 4.000

0.000

607-60116  
 

4.000

EACH

695.11000 2,780.444.000

0.00

0245 *Delineator (Type I) 43.000

0.000

612-00001  
 

250.000

EACH

23.34000 1,003.6243.000

0.00

0250 *Delineator (Type II) 51.000

0.000

612-00002  
 

100.000

EACH

24.35000 1,241.8551.000

0.00

0255 *Delineator (Type III) 0.000

0.000

612-00003  
 

10.000

EACH

25.37000 0.000.000

0.00

0260 *Sign Panel (Class I) 6.000

0.000

614-00011  
 

67.000

SF  

15.22000 91.326.000

0.00

0265 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

84.000

SF  

17.25000 0.000.000

0.00
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PCN: 15042-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Sign Panel (Special) 0.000

0.000

614-00035  
 

18.000

SF  

21.31000 0.000.000

0.00

0275 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

148.000

LF  

9.13000 0.000.000

0.00

0280 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

26.000

EACH

50.74000 0.000.000

0.00

0285 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

140.000

LF  

22.32000 0.000.000

0.00

0290 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

28.000

EACH

223.25000 0.000.000

0.00

0295 *Construction Surveying 0.960

0.000

625-00000  
 

1.000

L S 

56,319.41000 54,066.630.960

0.00

0300 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

366,000.00000 366,000.001.000

0.00

0305 *Pavement Marking Paint 700.000

448.000

627-00001  
 

1,148.000

GAL 

25.37000 29,124.761,148.000

11,365.76

0310 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

507.000

GAL 

62.92000 0.000.000

0.00

0315 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

320.000

935.000

627-30324  
 

1,322.000

SF  

13.70000 17,193.501,255.000

12,809.50

0320 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

412.000

627-30329  
 

412.000

SF  

10.40000 4,284.80412.000

4,284.80
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PCN: 15042-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Flagging 1,841.500

629.000

630-00000  
 

2,700.000

HOUR

20.30000 50,151.152,470.500

12,768.70

0330 *Traffic Control Inspection 149.000

4.000

630-00007  
 

153.000

DAY 

91.33000 13,973.49153.000

365.32

0335 *Traffic Control Management 85.000

10.000

630-00012  
 

110.000

DAY 

583.49000 55,431.5595.000

5,834.90

0340 *Flashing Beacon (Portable) Deleted By 105 #28 0.000

0.000

630-80001  
 

0.000

EACH

456.64000 0.000.000

0.00

0345 *Construction Traffic Sign (Panel Size A) 16.000

12.800

630-80341  
 

32.000

EACH

40.59000 1,168.9928.800

519.55

0350 *Construction Traffic Sign (Panel Size B) 24.500

22.300

630-80342  
 

52.000

EACH

50.74000 2,374.6346.800

1,131.50

0355 *Construction Traffic Sign (Panel Size C) Deleted By 
105 #28

0.000

0.000

630-80343  
 

0.000

EACH

60.89000 0.000.000

0.00

0360 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

2.000

EACH

5,073.82000 9,132.881.800

4,059.06

0365 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.500

0.400

630-80357  
 

1.000

EACH

761.07000 684.960.900

304.43

0370 *Drum Channelizing Device 171.000

181.800

630-80360  
 

392.000

EACH

20.30000 7,161.84352.800

3,690.54

0375 *Drum Channelizing Device (With Light) (Flashing) 1.500

1.200

630-80363  
 

3.000

EACH

40.59000 109.592.700

48.71
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PCN: 15042-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Traffic Cone 120.000

96.000

630-80380  
 

240.000

EACH

6.09000 1,315.44216.000

584.64

0385 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

2,536.91000 0.000.000

0.00

0390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

489,359.260

F A 

1.00000 0.000.000

0.00

0395 F/A Partnering Deleted By 105 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A Asphalt Pavement Incentive (Smoothness) 0.000

0.000

700-70012  
 

162,953.000

F A 

1.00000 0.000.000

0.00

0405 F/A Fuel Cost Adjustment 41.080

0.000

700-70016  
 

41.080

F A 

1.00000 41.0841.080

0.00

0410 F/A Asphalt Cement Cost Adjustment -23,697.860

7,960.080

700-70019  
 

-15,737.780

F A 

1.00000 -15,737.78-15,737.780

7,960.08

0415 F/A On-The-Job Trainee 2,774.000

0.000

700-70021  
 

2,774.000

HOUR

1.00000 2,774.002,774.000

0.00

0420 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

103,276.000

F A 

1.00000 0.000.000

0.00

0425 F/A Adjust (Utilities) Deleted By 105 #28 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 F/A Erosion Control Deleted By 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 15042-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 Public Info Services 0.750

0.250

626-01000  
 

1.000

L S 

10,000.00000 10,000.001.000

2,500.00

0455 *Removal of Asphalt Mat (Planing) CMO #4 117,760.000

0.000

202-00240  
 

117,760.000

SY  

2.03000 239,052.80117,760.000

0.00

CAT 5,923,190.611,498,702.556,762,041.16CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,295.28000 20,295.281.000

0.00

0440 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

20,295.28000 20,295.281.000

0.00

0445 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,044.29000 3,044.291.000

0.00

CAT 43,634.850.0043,634.85CURRENT AMT0400 $ $ $

$ 5,966,825.461,498,702.55$6,805,676.01$CURRENT AMTPROJECT TOTAL


